

Project Management Performance Measures on Construction Project in Libya

Nawal Gherbal and Amrit Sagoo
Coventry University
UK

Abstract

The purpose of this study was to identify the success factors for measuring project performance of construction projects in Libya, Project performance is a critical issue for the construction industry. Project deliverables such as timely completion and client satisfaction are often used as yardsticks to determine success. The construction industry is one of the more important economic activities that contribute towards the economic growth of any nation. This industry is often seen as a very important generator towards a nation's Gross Domestic Product (GDP). The construction industry is generally defined as economic activities that focus on the construction of physical projects, such as buildings and infrastructure, regardless of the construction being land or marine based. This paper to identify the critical factors that affected to the project performance in Libya. A survey was conducted on time and cost performance of construction project, using the success factors. The field survey conducted composed of 200 questionnaires was sent it to project managers.